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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.
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WESF PROJEGT MEETING
825 Jadwin/Room 340
Hanford, Washington

January 26, 2006

10:00 a.m. to 10:15 a.m.

Agenda

1. Approval of November 17, 2005 WESF Project Meeting Minutes (Ecology/DOE-
RL/FR)

II. Operational Status

III.

IV.

V.

VI.

VII

Project Specific Issues
A. Part B Permit Application status
B. Status of Milestones

General Discussions

Status of Actions

New Action Items

Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

January 26, 2006

1. Approval of November 17, 2005 WESF Project Meeting Minutes (Ecology/DOE-RL/FH).

II. Operational Status (Fen Simmons FH)
A. Mr. Simmons reported no change in the operational status.

IlI. Project Specific Issues
A. Part B Permit Application Status

Kathy Conaway (Ecology) stated that she is finalizing her commments on the Part B permit
application.

B. Status of milestones
Mr. Simmons reported that the Part A has been revised to remove the state-only waste
codes where the federal codes apply. Specifically the WT01 waste code was removed.
The Part A is being certified and will be routed to RL next week for transmittal to
Ecology.

IV. General Discussions
A. There were no topics for general discussion.

V. Status of Actions
A. 973 - Ecology is finalizing connnents on the Part B.
B. 1028 - The Part A has been revised to remove the state-only waste codes where the federal

codes apply. Following certification, it will be transmitted to Ecology.

VI. New Action Items
A. There were no new actions.

VII. Next Project Managers Meeting
A. The next PMM was scheduled for February 23, 2006.



Environmental Request Information System

Task Status Report

Group by Facility

Fiftered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID: ; 973 Coordinate discussions on WESF Part B, Rev 0, Permit Application options. Task Lead: Simmons, Fen

Waste Stabilization and DispositionlWaste Encapsulation Storage Fadlity P00: Simmons, Fen

Classification^ Open

Category: PMM

Project DOE Agency

Due: N/A 6/12005 6/30/2005

Complete: N/A

Closed Date:

Descriptiqn: Coordinate discussions on WESF PartB, Rev 0, Permit Application opions.

Date Status

1/26/2006 Ecology is finalizing comments on the Part B.

11 /17/2005 Ecology will hold an internal meeting to discuss comments.

9/2212005Kathy Conaway will set up a meeting with RL and FH to discuss comments regarding the Part B permit application.
7128/2005 Kathy Conaway will set up a meeting with RL and FH to discuss comments regarding the Part B permit app!icafion.
5/26/2005 Kathy Conaway will set up a meeting with RL and PH to discuss comments regarding the Part B permit application.
3/23/2005 Kathy Conaway will confer with Greta Davis regarding the Hanford RCRA Permit schedule. Ms. Conaway will provide an

NOC extension letter if it is determined that the June 30, 2005 cer6fied Part B submittal deadline will not be met.
1/27/2005 An evaluation of whether the June 2005 date for submittal of a certified Part B permit application can be met or needs an

extension will be made at the March 2005 PMM.
12/1.6/2004 Ecology will be reviewing the draft Part B and generating NOD comments, which will be discussed among Ecology, RL

and FH during NOD workshops. A table tracking the NOD resolutions will be maintained during the process.
10/28/2004 Remains under review at Ecology. Removal of references to dry storage in the permit will be addressed in the NOD

workshops.

9/23/2004 The draft Part B permit has been submitted to Ecology.

4/22/2004 The draft Part B permit has been submitted to Ecology.

3/18/2004 The draft Part B is scheduled for transmittal to Eco!ogy the week of 3/22.
1214/2003 A meeting was scheduled with Ecology for January 15, 2004 to discuss the Part B permit optlons.
10/29/2003 RL has developed a second option that would make limited funding available through FY2006. The project would ramp up

in FY2007 to complete the design and fabrication. This schedule will delay capsule movement start-up until FY 2009.
10/2/2003 Task opened.

2/21/2006; 10:20:23 AM



Environmental Request Information System

Task Status Report
Group by Facility

Fittered on: Status = Clpen; Category = PMM

Waste Encapsulation Storage Facility

Task ID: 1028 Provide updates on Milestone M-92-05. Task Lead: Simmons, Fen

Waste Stabilization and DispositionANaste Encapsulation Storage Facility POC: Simmons, Fen

Classificton: Open

Category: PMM

Project DOE Agency

Due: WA N/A N/A

Complete: N/A N/A N/A

Closed Date:

Description: Provide updates on Milestone M-92-05.

Date Status

1126/2006 The Part A has been revised to remove the state-only waste codes where the federal codes apply. Following certification,
it will be transmitted to Ecology.

1 1 /1 772 00 5 No change.

9/22/2005 Discussion of MilestoneM-92-01 will be carried forward.

7/28/2005 Discussion of Milestone M-92-01 was bumped at he last IAMIT, and this action will be carried forward.

5/26/2005 The April 28 IAMIT was canceled and this aotion will be carried forward.

3/23/2005 An update will be provided at the next PI>nfN regarding Mr. McCormicks investigation on the vitrification planPs window for
receiving the capsules. This action is dependent on whether the next IAM1T is held previous to the April 28,2005 PMM,

1/27/2005 An update will be provided to Ecology at the February 1L2005IAMITmeetlna.

12/16/2004 Acfivities are on-going.

10128/2004 The milestone is to remain open for now. If the decision is made to send the capsules to the vitrifiration plant, the plant
has to be notif ed by 2012 so it can plan for necessary modifications. Doug Hildebrand has nofified the pertinent aroup at
the vitrification plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted.

9/23/2004 DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
Mountain. Ecology will let the milestone ride unti12006, then evaluate.

4/22/2004 DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
Mountain. Ecology will let the milestone ride until 2006, then evaluate.

3/18/2004 Task opened.

2121/2006; 10:20:23 AM



WESP
Project Managers Meeting
825 Jadwin/Room/Room 340

Hanford, Washington

January 26, 2006

Attendance List

Name Organization Phone Number
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